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ATTACHMENT 1 

Page 1 
TBD = To Be Determined 

NLT = No Later Than 

Section V.A. Planning 

Compliance Date Milestone Current Status Pending Actions Comments 

Within 60 days of 

execution of the 

Revised AOC  

(NLT Oct 21, 2022) 

V.A.32.a  

Submit Feasibility 

Evaluation Report 

for Pahala and 

Naalehu for EPA 

approval 

1. Revised AOC effective date is 

8/22/2022. 

2. Report submitted to EPA on 

10/18/2022. 

3. EPA approved report on 

11/7/2022. 

None. Complete 

Within 180 days of 

EPA’s written approval 

of Feasibility Evaluation 

report 

(NLT May 6, 2023) 

V.A.32.b  

Submit Pahala 

Preliminary 

Engineering Report 

for EPA approval 

1. Report submitted to EPA on 

4/19/2023. 

2. EPA approved using the 

information in the report to 

proceed with the EID on 

7/31/2023. 

None. Complete 

Within 300 days of 

EPA’s written approval 

of Feasibility Evaluation 

Report 

(NLT Sep 3, 2023) 

V.A.32.b 

Submit Naalehu 

Preliminary 

Engineering Report 

for EPA approval 

1. Report submitted to EPA on 

8/31/2023. 

2. EPA approved the report on 

10/20/2023. 

None. Complete 

(NLT July 31, 2024) V.A.32.c 

Submit EID for 

Pahala for EPA 

approval 

1. Section 106 Completed 

2. Section 7 Completed 

3. Amended Draft EID released 

on 3/15/2024. 

4. Final EID submitted to EPA on 

6/19/2024. 

None. Complete 

Within 365 days of 

EPA’s written approval 

of Preliminary 

Engineering Report 

(NLT Oct 19, 2024) 

V.A.32.c 

Submit EID for 

Naalehu for EPA 

approval 

1. Draft EA/EID posted on 

Environmental Review 

Program September 8, 2024 

1. Section 106 to be 

completed 

2. Finalize EA/EID 

Overall Progress 75%  
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NLT = No Later Than 

2. Public meeting soliciting 

comments of Draft EA/EID, 

October 10, 2024. 

3. Public comment period of 

Draft EA/EID ended October 

21, 2024. 

4. Request for time extension 

approved, with new Submittal 

date April 24, 2025 

 

 

 

Section V.B. Pāhala Community Cesspool Closure Project 

Compliance Date Milestone Current Status Pending Actions Comments 

Within 30 days of 

EPA’s written 

approval of EID 

V.B.33.a 

Submit Pahala 

Implementation Plan 

for EPA approval 

1. Submitted Implementation 

Plan October 24,2024 

2. EPA approval received 

November 5, 2024 

1. None Complete   

NLT January 22, 
2027 

 

V.B.33.a 

Close Pahala LCCs 

1. Collection System construction 

contract executed with NTP 

issued October 28, 2024.  

2. WWTP design in progress 

(90% Complete) 

1. Collection System 

project to be completed 

by May 11, 2026 

2. Finalize WWTP Design 

and solicit project for bid 

Overall Progress 48% 
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Section V.C. Nā‘ālehu  Community Cesspool Closure Project 

Compliance Date Milestone Current Status Pending Actions Comments 

Within 60 days of EPA’s 

written approval of EID 

V.C.34.a. 

Submit Naalehu 

Implementation 

Plan for EPA 

approval 

1. Consultant contract executed 1. Draft Implementation 

Plan to be prepared 

Overall Progress 0% 

NLT December 31, 2027 V.C.34.a. 

Close Naalehu 

LCCs 

1. Consultant contract executed 

2. 30% Design completed of 

Collection System and SPS 

3. 30% WWTP Design in 

progress 

4. County resolution approved 

to proceed with WWTP 

property condemnation  

1. Complete subsequent 

Design submittals 

2. Complete procurement 

of WWTP parcel 

 

Overall Progress 11% 
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Section V.E. Outreach 

Compliance Date Milestone Current Status Pending Actions Comments 

Within 30 days of 

execution of the Revised 

AOC  

(NLT Sep 21, 2022) 

 

V.E.35. 

Maintain a public 

webpage to keep 

EPA and the 

public informed 

of the status of 

the Community 

Cesspool Closure 

Projects.  Update 

at least monthly. 

1. Updated on 7/02/2024 

2. Updated on 8/02/2024 

3. Updated on 9/09/2024 

4. Updated on 10/11/2024 

5. Updated on 11/06/2024 

 

 

Monthly webpage updates No update in the month 

of December due to the 

transition in County 

administration.  Website 

to be updated in January 

2025.  

 V.E.39. 

Commence 

solicitation of 

public comment 

on the Draft EID 

and allow 30 days 

for public to 

submit 

comments 

1. Notification of Amended 

Draft EID available for public 

comment sent out on 

3/1/2024. 

2. Amended Draft EID made 

available for public comment 

on 3/15/2024. 

3. Public meeting conducted on 

4/10/2024. 

4. Public Comment period 

ended 4/15/2024. 

 Complete 
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Section V.E. Outreach 

Compliance Date Milestone Current Status Pending Actions Comments 

 V.E.39. 

Commence 

solicitation of 

public comment 

on the Draft EID 

and allow 30 days 

for public to 

submit 

comments 

1. Notification of Draft EID 

available for public comment 

sent out on 9/16/2024. 

2. Public meeting conducted on 

10/10/2024. 

3. Public Comment period 

ended 10/21/2024. 

1. None Complete 

Starting NLT Aug 2022 V.E.41 

Start holding 

semi-annual 

public outreach 

meetings in 

August and 

February 

1. Public meeting held in Pahala 

on 2/27/2025. 

 

1. Next district-wide public 

meeting to be held in 

Naalehu in August 2025. 

 

 

 


