
ZYOIM'

C. Kimo Alameda, Ph. D.     
p       _,,

y `     Wesley R. Segawa

Mayor Director

T.Y

William V. Brilhante Jr.     Craig Kawaguchi

Managing Director Deputy Director

County of Haaii
DEPARTMENT OF ENVIRONMENTAL MANAGEMENT

345 Kekuanao` a Street, Suite 41 • Hilo, Hawai' i 96720 • cohdem@hawaiicounty. gov

Ph: ( 808) 961- 8083 • Fax: ( 808) 961- 8086

July 2, 2025

Mr. Jelani Shareem

U. S. EPA Region 9

Enforcement and Compliance Assurance Division

Drinking Water Section ( ECAD 3- 3)
75 Hawthorne Street

San Francisco, California 94105

shareem.j elan@epa.gov)

Ms. Kate Rao

U. S. EPA Region 9

Water Division

Groundwater Protection Section( WTR 4- 2)

75 Hawthorne Street

San Francisco, California 94105

rao.kate@epa.gov)

Via electronic submittal

Subject: Revised Federal Administrative Order on Consent

EPA Docket No. SDWA- UIC- AOC- 09- 2017- 0002

Pahala and NA` alehu Large Capacity Cesspool Closure Projects
SEMI ANNUAL REPORT ( January 1, 2025 through July 3, 2025)

Dear Mr. Shareem and Ms. Rao:

The County of Hawai` i Department of Environmental Management is submitting this report in
accordance with Section VI, Reporting Requirements, of EPA Docket No. SDWA- UIC- AOC-

1 09- 2017- 002 which requires that Semi- Annual Compliance Reports be submitted to EPA

Region 9 Compliance Officer and EPA Region 9 LCC Project Coordinator twice per year.

As per Paragraph 62 of the Revised Administrative Order on Consent, this report covers the

period of January 1, 2025, through July 3, 2025.

Hawai` i County is an Equal Opportunity Provider and Employer
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Due to the separate facilities and multiple milestones, the report has been submitted in tabular

format for clarity and is provided as ATTACHMENT 1, consisting of 5 pages.

Should there be any comments or questions on the report please contact Chris Laude, Acting
Wastewater Division Chief, at 808- 961- 8279 ( christopher. laude@hawaiicounty. gov) or Wesley
R. Segawa, Director, at 808 961- 8083 ( wesley. segawa@hawaiicounty. gov).

I certify under penalty of law that this document and all attachments were prepared under my
direction or supervision in accordance with a system designed to assure that qualified
personnel properly gather and evaluate information submitted.  Based on my inquiry of the
person or persons who manage the system, or those persons directly responsible for gathering
the information, I certify that the information submitted is, to the best ofmy knowledge and
belief, true, accurate, and complete.  I am aware that there are significant penalties for
submitting false information, including the possibility of fines and imprisonment for knowing
violations.

Sincerely,
D

eft6
artment of Environmental Management

4 tar pi

Wesl      . Segawa

Director

WRS/ MG: mg

ATTACHMENT

cc:      C. Kimo Alameda, Ph. D., Mayor

William V. Brilhante Jr., Managing Director
Diana Mellon-Lacey, Deputy Corporation Counsel
Craig Kawaguchi, Deputy Director of Environmental Management
Mark J. Grant, Wastewater Division Project Coordinator

Kimberly Wells, EPA Region 9 Counsel
Jonathan Nagato, P. E., DOH- WWB
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TBD = To Be Determined 
NLT = No Later Than 

Section V.A. Planning 
Compliance Date Milestone Current Status Pending Actions Comments 

Within 60 days of 
execution of the 
Revised AOC  
(NLT Oct 21, 2022) 

V.A.32.a  
Submit Feasibility 
Evaluation Report 
for Pahala and 
Naalehu for EPA 
approval 

1. Revised AOC effective date is 
8/22/2022. 

2. Report submitted to EPA on 
10/18/2022. 

3. EPA approved report on 
11/7/2022. 

None. Complete 

Within 180 days of 
EPA’s written approval 
of Feasibility Evaluation 
report 
(NLT May 6, 2023) 

V.A.32.b  
Submit Pahala 
Preliminary 
Engineering Report 
for EPA approval 

1. Report submitted to EPA on 
4/19/2023. 

2. EPA approved using the 
information in the report to 
proceed with the EID on 
7/31/2023. 

None. Complete 

Within 300 days of 
EPA’s written approval 
of Feasibility Evaluation 
Report 
(NLT Sep 3, 2023) 

V.A.32.b 
Submit Naalehu 
Preliminary 
Engineering Report 
for EPA approval 

1. Report submitted to EPA on 
8/31/2023. 

2. EPA approved the report on 
10/20/2023. 

None. Complete 

(NLT July 31, 2024) V.A.32.c 
Submit EID for 
Pahala for EPA 
approval 

1. Section 106 Completed 
2. Section 7 Completed 
3. Amended Draft EID released 

on 3/15/2024. 
4. Final EID submitted to EPA on 

6/19/2024. 

None. Complete 

Within 365 days of 
EPA’s written approval 
of Preliminary 
Engineering Report 
(NLT January 20, 2026) 

V.A.32.c 
Submit EID for 
Naalehu for EPA 
approval 

1. SHPD determination received 
April 21, 2025, disagrees with 
AIS recommended treatment 
for a pre-contact site. 

1. Initiate re-consultation 
of Section 106 with NHO 
and ATA. 

Overall Progress 75%  
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TBD = To Be Determined 
NLT = No Later Than 

2. Additional consultation with 
NHO, SHPD, and ATA  

 

2. Revise AIS upon 
completion of re-
consultation 

 
 

Section V.B. Pāhala Community Cesspool Closure Project 
Compliance Date Milestone Current Status Pending Actions Comments 

Within 30 days of 
EPA’s written 
approval of EID 

V.B.33.a 
Submit Pahala 
Implementation Plan 
for EPA approval 

1. Submitted Implementation 
Plan October 24,2024 

2. EPA approval received 
November 5, 2024 

1. None Complete   

NLT January 22, 
2027 
 

V.B.33.a 
Close Pahala LCCs 

1. Bid solicitation for WWTP 
construction on June 30, 2025  

2. Collection System 
Construction on-going 

1. Collection System 
project to be completed 
by May 11, 2026 

2. WWTP bid opening 
schedule for September 
3, 2025. 

Overall Progress 55% 
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TBD = To Be Determined 
NLT = No Later Than 

Section V.C. Nā‘ālehu  Community Cesspool Closure Project 
Compliance Date Milestone Current Status Pending Actions Comments 

Within 60 days of EPA’s 
written approval of EID 

V.C.34.a. 
Submit Naalehu 
Implementation 
Plan for EPA 
approval 

1. Consultant contract executed 1. Draft Implementation 
Plan to be prepared 

Overall Progress 30% 

NLT December 31, 2027 V.C.34.a. 
Close Naalehu 
LCCs 

1. Revising WWTP site plan to 
address EID/EA (Section 106) 
comments 

2. Analyzing Collection System 
Options 

3. Pursuing WWTP land 
acquisition (Purchase and 
Sale agreement / 
condemnation) 
  

1. Determination of 
Collection System (LPS 
vs. Hybrid) 

2. Refine WWTP site plan 
layout, with WWTP 
landowner (ATA) 

3. WWTP property 
conveyance       

 

Overall Progress 20% 
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TBD = To Be Determined 
NLT = No Later Than 

 

Section V.E. Outreach 
Compliance Date Milestone Current Status Pending Actions Comments 

Within 30 days of 
execution of the Revised 
AOC  
(NLT Sep 21, 2022) 
 

V.E.35. 
Maintain a public 
webpage to keep 
EPA and the 
public informed 
of the status of 
the Community 
Cesspool Closure 
Projects.  Update 
at least monthly. 

1. Updated on 1/22/2025 
2. Updated on 2/28/2025 
3. Updated on 3/31/2025 
4. Updated on 4/24/2025 
5. Updated on 5/30/2025  
6. Updated on 6/27/2025 

 

Monthly webpage updates  

 V.E.39. 
Commence 
solicitation of 
public comment 
on the Draft EID 
and allow 30 days 
for public to 
submit 
comments 

1. Notification of Amended 
Draft EID available for public 
comment sent out on 
3/1/2024. 

2. Amended Draft EID made 
available for public comment 
on 3/15/2024. 

3. Public meeting conducted on 
4/10/2024. 

4. Public Comment period 
ended 4/15/2024. 

 Complete 
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TBD = To Be Determined 
NLT = No Later Than 

Section V.E. Outreach 
Compliance Date Milestone Current Status Pending Actions Comments 

 V.E.39. 
Commence 
solicitation of 
public comment 
on the Draft EID 
and allow 30 days 
for public to 
submit 
comments 

1. Notification of Draft EID 
available for public comment 
sent out on 9/16/2024. 

2. Public meeting conducted on 
10/10/2024. 

3. Public Comment period 
ended 10/21/2024. 

1. None Complete 

Starting NLT Aug 2022 V.E.41 
Start holding 
semi-annual 
public outreach 
meetings in 
August and 
February 

1. Public meeting held in Pahala 
on 2/20/2025. 
 

1. Next district-wide public 
meeting to be held in 
Naalehu scheduled for 
August 28, 2025. 

 

 

 


