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TBD = To Be Determined 
NLT = No Later Than 

 
 Milestone   Comments 

Within 60 days of 
execution of the 
Revised AOC  

 

V.A.32.a
Submit Feasibility
Evaluation Report
for Pahala and
Naalehu for EPA
approval

1. Revised AOC effective date is
8/22/2022.

2. Report submitted to EPA on
10/18/2022.

3. EPA approved report on
11/7/2022.

None. Complete 

Within 180 days of 
EPA’s written approval 
of Feasibility Evaluation 
report 
(  

V.A.32.b
Submit Pahala
Preliminary
Engineering Report
for EPA approval

1. Report submitted to EPA on
4/19/2023.

2. EPA approved using the
information in the report to
proceed with the EID on
7/31/2023.

None. Complete 

Within 300 days of 
EPA’s written approval 
of Feasibility Evaluation 
Report 
(  

V.A.32.b
Submit Naalehu
Preliminary
Engineering Report
for EPA approval

1. Report submitted to EPA on
8/31/2023.

2. EPA approved the report on
10/20/2023.

None. Complete 

uly 31  V.A.32.c
Submit EID for
Pahala for EPA
approval

1. Section 106 Completed
2. Section 7 Completed
3. Amended Draft EID released

on 3/15/2024.
4. Final EID submitted to EPA on

6/19/2024.

None. Complete 

Within 365 days of 
EPA’s written approval 
of Preliminary 
Engineering Report 

 

V.A.32.c
Submit EID for
Naalehu for EPA
approval

1. SHPD determination received
April 21, 2025, disagrees with
AIS recommended treatment
for a pre-contact site.

1. Site Layout Evaluation
2. Initiate re-consultation

of Section 106 with NHO
and ATA.

Overall Progress 55% 
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NLT = No Later Than 

2. Additional consultation with 
NHO, SHPD, and ATA  

 

3. Revise AIS upon 
completion of re-
consultation 

 
 

Section V.B.  
 Milestone   Comments 

Within 30 days of 
EPA’s written 
approval of EID 

V.B.33.a 
Submit Pahala 
Implementation Plan 
for EPA approval 

1. Submitted Implementation 
Plan October 24,2024 

2. EPA approval received 
November 5, 2024 

1. None Complete   

, 
2027 
 

V.B.33.a 
Close Pahala LCCs 

1. WWTP construction contract 
in negotiation  

2. Collection System 
Construction on-going 

1. Collection System 
project time extension 
Change order, to 
November 30, 2026 

2. WWTP construction 
contract pending  award. 

Overall Progress 65% 
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Section V.C.   
 Milestone   Comments 

Within 60 days of EPA’s 
written approval of EID 

V.C.34.a. 
Submit Naalehu 
Implementation 
Plan for EPA 
approval 

1. Consultant contract executed 
 

1. Contingent on outcome 
of EID resolution 
2. Draft Implementation 
Plan to be prepared 

Overall Progress 25% 

December 31, 2027 V.C.34.a. 
Close Naalehu 
LCCs 

1. Revising WWTP site plan to 
address EID/EA (Section 106) 
comments 

2. Analyzing Collection System  
3. Pursuing WWTP land 

acquisition (Purchase and 
Sale agreement / 
condemnation) 
  

1. Collection and SPS 
design 

2. Refine WWTP site plan 
layout, with WWTP 
landowner (ATA) 

3. WWTP property 
conveyance       

 

Overall Progress 24% 
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 Milestone   Comments 

Within 30 days of 
execution of the Revised 
AOC  

Sep  
 

V.D.35. 
Maintain a public 
webpage to keep 
EPA and the 
public informed 
of the status of 
the Community 
Cesspool Closure 
Projects.  Update 
at least monthly. 

1. Updated on 7/28/2025 
2. Updated on 8/27/2025 
3. Updated on 9/9/2025 
4. Updated on 10/17/2025 
5. Updated on 11/24/2025  
6. Updated on 12/30/2025 

 

Monthly webpage updates  

 V.D.39. 
Commence 
solicitation of 
public comment 
on the Draft EID 
and allow 30 days 
for public to 
submit 
comments 

1. Notification of Amended 
Draft EID available for public 
comment sent out on 
3/1/2024. 

2. Amended Draft EID made 
available for public comment 
on 3/15/2024. 

3. Public meeting conducted on 
4/10/2024. 

4. Public Comment period 
ended 4/15/2024. 

 Complete 
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 Milestone   Comments 

 V.D.39. 
Commence 
solicitation of 
public comment 
on the Draft EID 
and allow 30 days 
for public to 
submit 
comments 

1. Notification of Draft EID 
available for public comment 
sent out on 9/16/2024. 

2. Public meeting conducted on 
10/10/2024. 

3. Public Comment period 
ended 10/21/2024. 

1. Determine if additional 
solicitation is warranted, 
depending on resolution of 
EID  

Completed – Unless 
determined additional 
solicitation is warranted.  

Starting NLT Aug 2022 V.D.40 
Start holding 
semi-annual 
public outreach 
meetings in 
August and 
February 

1. Public meeting held in 
Naalehu on 8/28/2025. 
 

1. Next district-wide public 
meeting to be held in 
Pahala scheduled for 
February 19, 2026. 

 

 

 


